



Observatory PASCAL

Place Management, Social Capital and Learning Regions

PURE

ACTION PLAN

VARMLAND, SWEDEN

1. September 2009 – October 2009

- The Regions benchmarking tool is studied.
- The HEI's benchmarking tool is studied.
- Planning and prepare for Sub-clusters, "Regional innovation and renewal" and "Creative and cultural industries".
- Meetings with the Regional Coordinating Group (RCG).

2. November 2009 – December 2009

- First conclusions on the benchmarking tools to be discussed with the Regional Coordinating Group.
- Preparing for the second regional visit.
- Meeting with the Regional Coordinating Group (RCG).
- Meeting with the sub-clusters.

3. January 2010 – February 2010

- Preparation for the second regional visit in mid or late February.
- Summarise the outcome of the two benchmarking tools.
- Meeting with the Regional Coordinating Group on the upcoming visit and benchmarking tools.

4. March 2010 – April 2010

- Participating in the sub-clusters or activities.
- The PURE Regional Visit Report 2.
- Meeting with the Regional Coordinating Group (RCG).

5. May 2010 – June 2010

- Participating in the Pascal Jämtland International Conference.
- Meeting with the Regional Coordinating Group (RCG) and discuss the summary report.

6. July 2010 – December 2010

- The work continues...
- Participating in the Pascal conference in Gaborone.
- Summary and conclusion.